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Jessie M. Roberson .
Assistant Manager for

Environmental Restoration Division
DOE/RFFO

ATTN: Scott R. Grace

ANTICIPATED DELIVERY DATE OF THE FINAL CORRECTIVE MEASURE
STUDY/FEASIBILITY STUDY (CMS/FS) FOR OPERABLE UNIT (OU) 1 (00092)
- 8GS-012-95

Action: Schedule extension request.

The current revised Interagency Agreement (IAG) milestone for the delivery of the Final
CMS/FS for QU 1 is January 23, 1995. That date is the result of the recent schedule
extension granted in a letter from the Colorado Department of Public Health & Environment
(CDPHE) to the Department of Energy/Rocky Flats Field Office (DOE/RFFO) dated
December 16, 1995. Although work is continuing on the resolution of comments received from
the Environmental Protection Agency and CDPHE, it is anticipated that these efforts will not
be completed until February 23, 1995. That estimate is based on the assumption that issues
such as the establishment of Applicable or Relevant and Appropriate Requirements, point of
compliance, and discussion of the preferred alternative have been resolved.

Accordingly, it is suggested that an additional schedule extension letter be prepared to
request an additional month extension in the delivery date for the Final CMS/FS. This letter
must be delivered by January 9, 1995 in order to allow for a response from CDPHE within
the 14 day period as specified by paragraph 224 of the 1AG.

If you have any questions, please call Mike Rupert of my staff at extension 6956.

Environmental Restoration Program Division
MCR:tjr
Orig. and 1 cc — J. M. Roberson
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As Stated
cc:
S. R. Grace -~  DOE/RFFO
M. N. Silverman -~  DOE/RFFO



